COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 21/ 2001

ESTI MATE SUMVARY 13: 26: 30
CONTI D: C13172 ESTI MATE NO 0006 PROG SPEC YR 1999
PCN: 13172-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 241.0 DAYS TIME ALLOW 1/11/2002 FI XED COMPLETI ON DAT
RL FYO1 1-70 SIGNING PERCENT TIME:  75.79 ORI G TIME ALLON 10/ 26/ 20C FI XED COVPLETI ON DAT
PRQJIECT NO. | M R100- 069
Rl FYO1 1-70 SI GNING
NAVE OF ROAD: I-70
PRQJIECT COUNTI ES: EAGLE CLEAR CREEK
SUMM T
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 10/ 26/ 2001 DATE TI ME STARTED 02/28/2001
550 TOPEKA WAY DATE LET 01/ 25/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 14/ 2001 DATE TI ME SToPPED 01/11/2002
DATE CONTRACT EXECUTED  02/28/2001 DATE ACCEPTED 01/ 11/ 2002
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 02/ 28/ 2001
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 213, 392. 01 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,198, 914.02 NON- PARTI Cl PATI NG 1, 087, 565. 27 159, 878. 52
PERCENT COMPLETE: 89. 63% TOTAL EARNI NGS 1, 087, 565. 27 159, 878. 52
FUNDS AVAI LABLE: $ 125, 826. 74 STOCKPI LED MATERI ALS 9,249. 98 - 26,020. 25
GROSS EARNI NGS 1, 096, 815. 25 133, 858. 27
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,301. 20 -2,027.91
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,084, 514. 05 131, 830. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,084, 514. 05 131, 830. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 131,830.36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13172-BI D ESTI MATE RUN 11/ 21/ 2001
PRQJECT: I M RLOO- 069 ESTI MATE NO 0006 13: 26: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 533. 000 456. 000
EACH 69. 000 4, 830. 00
70. 00000 525. 000 36, 750. 00
0010 202-00821 REMOVAL CF SI GN PANEL 85. 000 74.000
EACH 11. 000 1, 650. 00
150. 00000 85. 000 12, 750. 00
0015 210-00815 RESET SI GN PANEL 2.000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0020 210-00825 *RESET FLASHI NG BEACON 2.000 0. 000
EACH 2.000 3, 200. 00
1, 600. 00000 2.000 3, 200. 00
0025 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 280. 000 230. 000
LF 50. 000 3, 250. 00
65. 00000 280. 000 18, 200. 00
0030 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 360. 000 335. 000
LF 25. 000 375.00
15. 00000 360. 000 5, 400. 00
0035 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI ©) 5, 842. 000 5, 842. 000
LF 0. 000 0. 00
16. 50000 5, 842. 000 96, 393. 00
0040 614-00011 SI GN PANEL (CLASS 1) 1, 430. 380 1,346. 700
SF 83. 680 1,393. 27
16. 65000 1, 430. 380 23, 815. 83
0045 614-00012 SI GN PANEL (CLASS I1) 6, 358. 260 5, 659. 010
SF 699. 250 13, 285. 75
19. 00000 6, 358. 260 120, 806. 94
0045 MATERI AL ALLOWANCE SI GN PANEL (CLASS 11) 0. 000
SF 0. 000 0. 00
11. 40000 0. 000 0. 00
0050 614-00013 SI GN PANEL (CLASS I11) 11, 559. 000 8, 500. 000
SF 2,979. 000 58, 090. 50

19. 50000 11, 479. 000 223, 840. 50



CONTI D: C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13172-BID ESTI MATE RUN
PRQJECT: I M RL00- 069 ESTI MATE NO. 0006
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 MATERI AL ALLOWANCE SI GN PANEL (CLASS I11) 0. 000
SF 0. 000 0.00
12. 71000 0. 000 0. 00
0050 MATERI AL ALLOWANCE S| GN PANEL (CLASS I11) 2, 775. 000
SF -2, 775. 000 -35,270. 25
12. 71000 0. 000 0. 00
0055 614-00200 STEEL SIGN POST (U 2) 220. 000 220. 000
LF 0. 000 0.00
15. 00000 220. 000 3, 300. 00
0060 614-00612  STEEL SIGN POST (W 6X12) 387.000 220. 500
LF 138. 000 3, 450. 00
25. 00000 358. 500 8, 962. 50
0065 614-00615  STEEL SI GN POST (W 6X15) 521.000 356. 000
LF 165. 000 4,290. 00
26. 00000 521. 000 13, 546. 00
0070 614-00818  STEEL SIGN POST (W 8X18) 214.000 64. 500
LF 78. 000 2, 340. 00
30. 00000 142. 500 4,275. 00
0075 614-00821  STEEL SIGN POST (W 8x21) 146. 000 104. 500
LF 41. 500 1, 245. 00
30. 00000 146. 000 4, 380. 00
0080 614-01022  STEEL SI GN POST (W 10X22) 33.500 33.500
LF 0. 000 0.00
45. 00000 33. 500 1, 507. 50
0085 614-01026  STEEL SI GN POST (W 10X26) 40. 500 40. 500
LF 0. 000 0.00
45. 00000 40. 500 1, 822.50
0090 614-01226  STEEL SI GN POST (W 12X26) 205. 500 85. 000
LF 120. 500 5,422.50
45. 00000 205. 500 9, 247. 50
0095 614-01502  STEEL SIGN POST (2 | NCH ROUND) 956. 000 980. 000
LF -24.000 -528.00
22.00000 956. 000 21, 032. 00



CONTI D: C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13172-BI D ESTI MATE RUN
PRQJECT: I M R100- 069 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0095 MATERI AL ALLOMNCE STEEL SI GN POST (2 | NCH ROUND) 0. 000
LF 0. 000 0.00
2.27000 0. 000 0. 00
0100 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 3, 933. 500 3, 647. 000
LF 286. 500 8, 308. 50
29. 00000 3, 933. 500 114, 071. 50
0100 MATERI AL ALLOMNCE STEEL SI GN POST (2.5 | NCH ROUND) -0.001
( SLI PBASE)
LF 0. 000 0.00
9. 65000 -0.001 -0.01
0105 614-01582  STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 3, 941. 000 3, 345. 500
LF 550. 500 17, 616. 00
32. 00000 3, 896. 000 124, 672. 00
0105 MATERI AL ALLOMNCE STEEL SI GN POST (2.5 | NCH ROUND) -0.001
(SLIP - SCH 80)
LF 0. 000 0.00
12. 25000 -0.001 -0.01
0110 614-03001 CONCRETE FOOTI NG ( TYPE 1) 28. 000 26. 000
EACH 2. 000 1, 400. 00
700. 00000 28. 000 19, 600. 00
0115 614-03002 CONCRETE FOOTI NG ( TYPE 2) 34. 000 27. 000
EACH 6. 000 4, 800. 00
800. 00000 33. 000 26, 400. 00
0120 614-03003 CONCRETE FOOTI NG ( TYPE 3) 12. 000 12. 000
EACH 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
0125 614-03004 CONCRETE FOOTI NG ( TYPE 4) 6. 000 4. 000
EACH 2.000 2, 400. 00
1, 200. 00000 6. 000 7, 200. 00
0130 614-03005 CONCRETE FOOTI NG ( TYPE 5) 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0135 614-03006 CONCRETE FOOTI NG ( TYPE 6) 2.000 2.000
EACH 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00



CONTI D: C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13172-BI D ESTI MATE RUN 11/ 21/ 2001
PRQJECT: | M RL0O- 069 ESTI MATE NO 0006 13: 26: 30

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0140 614-03007 CONCRETE FOOTI NG ( TYPE 7) 10. 000 10. 000
EACH 0. 000 0.00
1, 950. 00000 10. 000 19, 500. 00
0145 614-10128  *BLANKOUT Sl GN (Fl BER OPTI C) 8. 000 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0.00
0145 MATERI AL ALLOWANCE BLANKOUT SI GN ( FI BER OPTI C) 0. 000
EACH 0.771 9, 250. 00
12, 000. 00000 0.771 9, 252. 00
0150 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0155 630-00000 *FLAGG NG 1, 124. 000 920. 000
HOUR 156. 500 4,382. 00
28. 00000 1, 076. 500 30, 142. 00
0160 630-00012 *TRAFFI C CONTROL NMANAGENENT 109. 000 84. 000
DAY 18. 000 9, 900. 00
550. 00000 102. 000 56, 100. 00
0165 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 13. 000 6. 500
EACH 5. 200 1, 040. 00
200. 00000 11. 700 2, 340. 00
0170 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 3. 000 1. 500
EACH 1. 200 258. 00
215. 00000 2.700 580. 50
0175 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0.500
TYPE
) EACH 0. 400 1, 080. 00
2, 700. 00000 0. 900 2, 430. 00
0180 630-80380 *TRAFFI C CONE 150. 000 75. 000
EACH 60. 000 1, 200. 00
20. 00000 135. 000 2, 700. 00
0185 700-70010 F/ A M NOR CONTRACT REVI S| ONS 900. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13172-BI D ESTI MATE RUN 11/ 21/ 2001
PRQJECT: | M RL0O- 069 ESTI MATE NO 0006 13: 26: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0200 700-70035 F/ A OBTAIN PONER FROM HOLY CROSS ELECTRIC 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70035 F/ A SI GN COVMUNI CATI ON 14,934. 740 0. 000
F A 4, 300. 000 4, 300. 00
1. 00000 4, 300. 000 4, 300. 00
0210 210-04025 MODI FY STRUCTURE SI GN #204 - REM WK WAY & ADJ VERT 1.000 0. 000
BRACE - MCR LINE | TEM #1
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00

CAT 0200 CURRENT AMT $ 1,213,392.01$ 133,858.27 $ 1,096, 817. 25

PRQJECT TOTAL CURRENT AMI $ 1,213,392.01$% 133,858.27 $ 1,096, 817. 25



